
From: Parsons, Jennifer A
To: Manipis, Roberto C; Donahoe, Kathleen M
CC: Donnelly, MaryJo; Wallace, Fred J; Howe, James A
Sent: 3/8/2011 7:28:14 PM
Subject: Jorgensen Forge Dewatering Box Waste Shipment Scheduling

Good Morning,

I need to schedule pickup and shipment of two 20 cy MP Environmental dewatering boxes, #5617 and #5453. These boxes are
profile RXN00066. They were originally ordered through Clean Harbors, who had MP bring out the boxes. The boxes were
originally ordered under #V0342.

I will need the short-tail truck to pickup each box at the Jorgensen Forge site and move it through a shared Boeing/Jorgensen
side gate to the Plant 2 property. There (west side of the 2-81 building) a second truck should meet it to ship the boxes off from
Plant 2 to the disposal facility.

Both trucks should plan to go to the truck inspection gate prior to entry to Jorgensen Forge and Plant 2.

I would like to schedule the pickups/shipments for Thursday, 3/10/11 at Sam at the Jorgensen site for the short-tail truck and
8:30 am for the regular truck shipping the waste off-site.

Fred Wallace will be the on-site contact, 206-930-04611, and Andy Howe should be listed so that he can print out the shipping
manifests and placards for us.

Jennifer Parsons
Boeing Remediation
MS 6Y-94
Cell: (206)715-7981
Fax: (425)965-4180
jennifer.a.parsons@boeing.com
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